





















## Online Home Furniture Shop Management System Company Name Project Start: Tue, 4/1/2025 Project Lead FEB MAR JAN Task Title **PROGRESS** START F M A P Requirements Gathering 100% 4/1/25 System Design 100% 13/1/25 Frontend Development 60% 22/1/25 **Backend Development** 80% 5/2/25 Testing 25% 5/3/25 15% 1/4/25 Documentation